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ACTIVITY G   NOALS PROGRESS/STATUS EXT STEPS 

DTRO Staffing • Fill 2 local desert tortoise 
recovery coordinator positions 
in CA 

• An applicant has accepted the Carlsbad position. • Advertise and fill the second CA 
position 

Recovery Planning • Revise Recovery Plan   
(details can be found on the 
DTRO website) 

• JAN 18: The MOG reviewed the proposed strategy for 
revising the recovery plan and agreed on a general 
process to complete a draft plan by SEP 2007. 

• MAR 7-8: CA Recovery Planning Work Group reviewed 
current threat and recovery action information from 
which to base new recovery action plans at a subsequent 
workshop. 

• MAR 22-23: AZ-NV-UT Recovery Planning Work 
Group conducted the same exercises as above. 

• MAY: Regional meetings to develop 
recovery action plans 

Science Advisory 
Committee (SAC) 

• Coordinate with recovery plan 
revision process 

• Revise/develop recovery 
criteria 

• FEB 10-11: The SAC reviewed a habitat model and 
spatial analysis conducted by USGS/UNR for use in 
focusing recovery criteria, modified draft recovery 
criteria, and began discussing disease-related priorities 
and recommendations. 

• FEB 24: DTRO chaired a session at Desert Tortoise 
Council Symposium on recovery planning, including 2 
presentations by SAC members (conceptual foundations 
for recovery criteria and a vital rate sensitivity analysis). 

• MAR 31: The SAC agreed on a suitable habitat model 
from which to focus recovery efforts, reviewed 2 
genetics studies and began consideration of revising 
recovery units, and continued disease discussions. 

• Review recovery units 
• Develop conceptual framework to 

describe assumptions on which 
recovery criteria are based and 
define important terms 

• Forum with MOG to discuss 
recovery criteria 

• Identify disease research and 
management recommendations 

• Identify other research needs 
• Review monitoring program relative 

to recovery criteria 

Desert Tortoise 
Management 
Oversight Group 
(MOG) 

• Effective coordination of 
agency planning and 
management activities 

• JAN 18: The MOG reviewed a draft charter and 
discussed membership of the group, agreeing to expand 
to include county government officials 

• Revise charter 
• Provide input into recovery plan 

revision 
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Range-wide 
Monitoring 

• Prepare for and implement 
2007 surveys 

• Develop study plan to guide 
monitoring program 

• Secure long-term funding 
agreements for the monitoring 
program 

• Distributed threat report from 2005 monitoring surveys. 
• Obtained funding and secured contractors for 2007 

monitoring surveys. 
• MAR 26-30: Monitoring training workshop conducted in 

Las Vegas. 

• Conduct 2007 surveys. 
• Develop draft study plan outline 
• Establish contract with USGS-

Patuxent for retrospective analysis of 
occupancy 

Recovery Data 
Management 

• Establish master database for 
all desert tortoise data 

• Develop protocols for 
structure, access, and 
maintenance of database 

• JAN 12: DTRO met with FWS and BLM staff and 
individuals with the Mojave Desert Ecosystem Project  
(MDEP) and the Redlands Institute (RI) to discuss the 
goals and objectives of the FWS-BLM-NPS “Listed 
Species Consultation and Recovery Information 
Tracking System” project and how MDEP and RI might 
be able to assist. 

• Established deserttortoise.gov to begin developing a web 
portal for inter-agency and public dissemination of desert 
tortoise information/data in coordination with MDEP and 
RI. 

• DTRO has been coordinating with RI staff and others to 
develop a recovery decision support system as part of the 
recovery planning process and which will be integrated 
with or be a part of the recovery database. 

• Meet with relevant parties to identify 
roles in database development 

• Integrate database with website 

 
Other Activities 

• The DTRO continued to coordinate with the Ft. Irwin Conservation/Mitigation Working Group (CMWG) on desert tortoise translocation prior to expansion of 
the National Training Center. Proposals for translocation research and monitoring will be reviewed in April. 

 
• DTRO participated in planning efforts for several upcoming small translocations in southern Nevada and Arizona.  

 
• The DTRO continued working with partners, including Clark County, on issues related to the Desert Tortoise Conservation Center (DTCC). DTRO 

participated in discussions related to operation and management of the DTCC, reviewed draft protocols provided by Clark County’s contractor, and worked to 
secure pen space for tortoises important in research and recovery efforts as well as improve temporary holding pens.  

 
• The DTRO continued as lead in recovery permit review, in coordination with the regional office and field offices.  
 
• DTRO staff member along with researchers from the University of Nevada-Reno and USGS published a study on translocation of desert tortoises.  

http://dx.doi.org/10.1016/j.biocon.2006.11.022  
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